Appendix B

7. Demonstrated success in managing public works projects involving all types of contracting procedures
General Administration's most recent projects over $5,000,000 completed or under construction in the 2007-2009 biennium
Planned
Start Actual Start Planned Substantial
Client Agency Contract Description PM (design) (design) Completion | Completion | Planned Budget | Actual Budget | Reason for overun
Bellevue Community
1 |College Science & Technology Building Colasurdo GC/CM 8/27/2003 11/1/2005 TBD 36,606,069.45 TBD
South Puget Sound
2 |Comm College Natural Sciences Complex Koal GC/CM 7/1/2005] 10/19/2005 4/2/2009 TBD 28,601,405.10 TBD
3 |Centralia College New Science Building Copland DBB 7/30/2003 8/4/2005 3/1/2009 TBD 31,406,805.00 TBD
Edmonds Community Brier Hall Remodel/Bookstore &
4 |College Student Center Addition Sunderland |DBB 8/10/2005 10/29/2008 TBD 16,243,856.10 TBD
Seattle Central
5 [Community Col 5th Floor Renovation Sunderland |DBB 1/11/2006 2/6/2006 12/20/2007 TBD 7,140,239.10 TBD
Bldg B - Library Media Ctr., Bldg C
6 |Peninsula College Renov-Faculty Admin Building Copland DBB 1/6/2005 4/22/2008 TBD 14,575,950.00 TBD
7 |Skagit Valley College Campus Center Remodel Colasurdo DBB 10/25/2004 2/12/2008 TBD 7,411,500.00 TBD
Gaiser Hall Addition &
8 |Clark College Modernization Flynn DBB 2/25/2005 10/1/2005 11/6/2007 TBD 12,806,100.00 TBD
WSLCB Distribution Center
9 [Liquor Control Board Expansion Sullivan DBB 4/5/2005 5/17/2005 8/22/2007 TBD 13,303,125.45 TBD
Walla Walla Community |Basic Skills and Computer Lab
10 |College Addition Combs DBB 11/26/2001| 12/10/2003 9/24/2007 TBD 9,765,107.55 TBD
11 |Lower Columbia College |Fine Arts Center Hill DBB 12/29/2003 9/17/2007 TBD 23,216,471.10 TBD
Corrections, TEAM, Dept
12 |of CRCC Phase 1 Expansion Olson DB 6/30/2005 7/28/2005 12/31/2008 TBD 199,910,656.25 TBD
Shoreline Community
13 |College Pagoda Union Building Renovation |Knawa DBB 8/9/2004 9/5/2007 TBD 18,585,074.70 TBD
Edmonds Community Instructional Lab Bldg / Black Box
14 |College Theater Sunderland |DBB 7/23/2003 8/8/2003 9/29/2007 TBD 18,862,470.00 TBD
Clover Park Technical
15 |College New Student Center Dixon DBB 1/24/2005 7/30/2007 TBD 15,716,565.00 TBD
Community Colleges of Business & Social Science Bldg,
16 |Spokane SFCC Benson DBB 4/27/2004 6/10/2004 8/15/2007 TBD 18,399,690.00 TBD
Health Sciences
Renovation/Student Recreation
17 |Pierce College Center Albert DBB 7/10/2003| 10/13/2003 5/17/2007 TBD 11,105,100.00 TBD
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Walla Walla Community
18 |College Health Science Facility Combs DBB 12/2/2003 1/8/2004 5/14/2007| 6/30/2007 10,853,055.00 11,139,397.00
19 |Olympic College New Science/Tech Building Hill DBB 5/13/2003| 8/12/2003 3/6/2007| 3/30/2007 18,929,022.30 20,891,022.30

S Campus Expan, Phase I

20 |Bates Technical College |Learning/Academic Bldg. Othieno DBB 10/2/2003| 10/20/2003 11/23/2006 1/10/2007 12,878,292.60 13,430,167.60
21 |Yakima Valley College Glenn/Anthon Hall Replacement  |Lohrengel DBB 7/16/2004| 7/18/2004 11/16/2007 2/1/2007 24,959,745.00 26,643,587.00
22 |Peninsula College Science & Technology Building Copland DBB 11/24/2003| 11/24/2003 12/16/2006 5/25/2007 23,506,200.00 35,434,385.00 |Added Scope
23 |Wenatchee Valley College|Allied Health Building Lohrengel DBB 7/20/2004|  8/19/2005 5/21/2007| 7/12/2007 20,742,750.00 21,646,822.00

General Administration, |John A. Cherberg Building
24 |Dept Rehabilitation Semenova |DBB 11/12/2003| 12/18/2003 9/25/2006 12/1/2006 20,911,500.00 21,312,297.00

Tacoma Community
25 |College New Science Building Dixon DBB 12/30/2004|  1/20/2005 2/21/2007 TBD 26,703,000.00 TBD

Corrections, TEAM, Dept |[North Close Security Compound Entitlement Claim for
26 |of Phase 1 (WSP DB) Doty DB 5/21/2004|  2/22/2005 2/27/2007| 8/31/2007| 100,621,587.00 | 118,470,757.00|Delay




